

VIA: email

November 30, 2021

Alaa Abusalah
Director of Development & Inspectional Services/Town Planner
Town of Leicester
3 Washburn Square
Leicester, MA 01524

RE: Site Plan Approval & Stormwater Permit OOC Extension #3
500 Boutillier Road
Leicester, Massachusetts
Permit #SPR2018-06

Dear Alaa,

Please use this letter as formal written Request for Extension of Site Plan Approval & Stormwater Permit OOC for Boutillier Solar Farm #3 located at 500 Boutillier Road, Leicester, MA. ZPT Energy Solutions, LLC requests a one (1) year extension to start construction of the solar array due to extended National Grid timelines created by the studies described below.

National Grid is set to conclude their Group Study on March 31, 2021. The conclusion of this study will specifically identify the pending upgrades at the Leicester Substation, North Oxford Substation, and the newly proposed Stafford St Substation. Once identified, National Grid will formulate a construction schedule for the required upgrades. For the reasons and timelines mentioned above, ZPT asks for a one (1) year extension to start construction of the solar array.

If anything else is required, please let us know.

Thank you,

Peter Forte
Vice President
Zero-Point Development, Inc.
E: pforte@zpeenergy.com
P: (508) 210-6367