

VIA: email

February 13, 2023

Alaa Abusalah
Director of Development & Inspectional Services/Town Planner
Town of Leicester
3 Washburn Square
Leicester, MA 01524

RE: Order of Conditions Extension
500 Boutillier Road
Leicester, Massachusetts
DEP #197-0640

Dear Alaa,

Please use this letter as formal written Request for Extension of Order of Conditions for Boutillier Solar Farm #4 located at 500 Boutillier Road, Leicester, MA. ZPT Energy Solutions, LLC requests a three (3) year extension due to extended National Grid timelines created by the studies described below.

National Grid has concluded their Group Study in January 2023. The conclusion of this study specifically identified the pending upgrades at the Leicester Substation, North Oxford Substation, and the newly proposed Stafford St Substation. Due to the cost and amount of upgrades required, National Grid has submitted this Group Study to the DPU as part of a CIP (Capital Improvement Plan) proposal. ZPT Energy Solutions, LLC anticipates this plan to be approved in June 2023. Once the plan is approved, National Grid will execute an Interconnection Service Agreement (ISA) with ZPT for this project in July 2023 and begin design and construction. It is expected that the work associated with this project will take two (2) years.

For the reasons and timelines mentioned above, asks for a three (3) year of the solar array.

If anything else is required, please let us know.

Thank you,

Peter Forte
Vice President
Zero-Point Development, Inc.
E: pforte@zpeenergy.com
P: (508) 210-6367